
Washington State
Department of Transportation
Eastern Region

IT’S YOUR NICKEL.
WATCH IT WORK.

US 2 LOWERING CONTRACT

Contract Description:
This contract will lower US 2 between Farwell Road and Peone
Creek, construct six bridges and multiple retaining walls for the
NSC/US 2 Interchange, and complete the mainline paving through
the interchange.  Also included is the construction of frontage
roads along US 2.

Planned Advertisement Date: Fall 2008
Contract Funds: $47.0 million - All Nickel

Interesting Facts:
• Interchange configuration designed to address perched

water tables.

• Constructs six bridges.

• Work includes constructing eight retaining walls totaling
over 100,000 square feet.

• This contract will complete the US 2/US 395 Interchange.

Peone
Creek
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US 2 LOWERING CONTRACT
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Planned 
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Design Phase 4/1/2004 4/1/2004 9/5/2008

Construction 8/11/2008 5/9/2011
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Current Status: Progress:

0%
Complete

The project office continues to analyze preliminary plans for the bridges over
US 2, investigate hydraulic designs, work on interchange plans and contract
plans, and consider widening options over Peone Creek.

Visualization of future Shady Slope Bridge on US 2
after the completion of the

“Francis Avenue to US 2 – Structures” contract.

Ultimate NSC/US 2 Interchange.

Right of Way
delivered separate

from contract


